GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department -SGL Thotapalli Barrage project -Balance works of Package-II - Right Main canal from Km. 52.450 to Km. 117.890 and its Branch Canals & Distributory Network System -Estimate for Rs.63.63 Crores - Administrative Approval – Accorded –Orders- Issued.

WATER RESOURCES (PROJECTS.I) DEPARTMENT

G.O.RT.No.306 **Dated: 26/08/2021**
Read :

From the Chief Engineer, North Coast, Visakhapatnam Lr.No.CE/NC/VSP/DEE3/ AEE4/TBP/EPC-II/Vol.33/27 Govt, Dt.06.03.2021.

ORDER:

In the reference read above, the Chief Engineer, North Coast, Visakhapatnam has stated that the Sardar Gouthu Latchanna Thotapalli Barrage Project is initially sanctioned for Rs.450.23 Crores vide G.O.Ms.No.114, Dt. 31.07.2003. 1st Revised estimate was sanctioned for 774.908 Crores, vide G.O.Ms.No.78, Dt. 05.11.2012 and 2nd Revised Estimate was sanctioned for Rs.1127.58 Crores, vide G.O.Ms.No.83, Dt. 26.07.2018. The scheme comprises of formation of reservoir and excavation of Right Main Canal to serve an ayacut 1,31,221 Acres of new ayacut and stabilization of existing ayacut of 64,000 Acres.

2. The Chief Engineer, North Coast, Visakhapatnam has stated that the SGL Thotapalli Barrage Project was taken up into two packages and entrusted to two different agencies under EPC turnkey system i.e., Package-I and Package-II. Due to delay in acquisition of land required for distributaries, minors and sub- minors, both the packages have been recommended for pre closure and both the Package-I balance works were pre-closed vide G.O.Rt.No.365, dated 08-07-2020.

3. The Chief Engineer, North Coast, Visakhapatnam has requested the Government to :-

i. Exempt the subject work from the point 4(iv) of the G.O.Rt No.365, Dt.08.07.2020.

ii. Accord approval of balance quantities of the subject work for Rs.64,32,00,000/- (Sixty Four Crores Thirty Two Lakhs only).

iii. Accord necessary permission for calling fresh tenders for the balance works of Package II on LS tender System. i.e., Balance works of Right Main Canal from Km 52.450 to Km 117.890 and its Branch Canals & Distributory network system.

4. Government, after careful examination of the proposal of the Chief Engineer, North Coast, Visakhapatnam, hereby

i. Exempted the subject work from the point 4(iv) of the G.O.Rt No.365, Dt.08.07.2020

(p.t.o)

ii. Sanctioned the administrative approval for balance quantities of the subject work for an amount of Rs.63,63,00,000/- (Sixty Three Crores sixty Three Lakhs only).

iii. The Chief Engineer, North Coast, Visakhapatnam is permitted for calling fresh tenders for the balance works of Package II on LS tender System. i.e., Balance works of Right Main Canal from Km 52.450 to Km 117.890 and its Branch Canals & Distributory network system.

5. The Chief Engineer, North Coast shall ensure the following before according technical sanction;

1	The correctness of provisions, quantities and rates proposed in the estimate.
2	The revised H.Ps, designs, drawings and observed data shall be got approved by the Competent authority.
3	As per the revised Sand Policy of the Govt. the Sand rate shall be adopted.
4	No duplication of works shall be taken up.

6. The Chief Engineer, North Coast, Visakhapatnam shall take necessary action accordingly.

7. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their U.O.Note No.FIN01-FMU0MRAS(WR2)/103/2021-FMU-WR-II, (Computer No. 1439096) dated:23.08.2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SYAMALA RAO JAMJAM
SECRETARY TO GOVERNMENT

To
The Chief Engineer, North Coast, Visakhapatnam.
Copy to:
The Director of Works & Accounts, Ibrahimpatnam, Vijayawada.
The Finance (FMU-WR II) Department.
The P.S. to Addl. Secretary to CM
The P.S. to Minister (WRD)
The P.S. to Secretary (WRD)
File. ICD01-MJIR0IC25/14/2021-PROJECTS-I.
Computer no. 1369356
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER